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Executive Summary

Although DoD collects a large amount of construction-related data, it lacks Vision

the standardized processes and integrated systems needed to systematically Establish a DoD MILCON

track, analyze, and report military construction projects and related costs. Program Management

Further, information regarding improvements in military construction Dashboard that provides a
efficiency is currently managed only to the extent that it is required for comprehensive view of key
external reporting. The absence of comprehensive military construction and MilCon project management

data and ensures significant
aspects of MilCon planning,
design & construction

investment data hinders the Department’s ability to improve construction
operations and to make informed investments in new technology.

Increased demand for improvement in Department of Defense (DoD) (PD_&C) datafqrMiICon
oversight of the scope and progress of Military Construction (MilCon) projects are VIS'Ib/E’ e
. . . OSD leadership and to

projects has resulted in law! mandating that the Secretary of Defense o

maintain an internet site that includes a page specifically for maintaining

MilCon information, and that this site will permit a person to access and view this information. The law also
mandates that details requested by 10 USC 2851 are to be provided in a report produced on a monthly basis,
and that this information be provided for all MilCon projects and Military Family Housing projects that have
been approved by Congress. The Facilities Investment and Management (FIM) Directorate, in partnership with
Business Systems and Information Directorate (BSI), was tasked with developing a standard information
structure for use in measuring, managing and reporting MilCon programs and performance. This data
structure, known as the MilCon Dashboard, will ensure that timely, accurate MilCon data is available to
managers at every level of the DoD.

To improve the Department’s Military Construction management reporting capability, a solution is needed
that will provide users easier access to the vast pool of data stored in multiple, disparate and often
inaccessible systems. Leveraging the real property related data already amassed by BSI in the Data Analytics,
the MilCon Dashboard project will expand the data content in the repository to include detailed information
about military construction. Doing so will provide a means to support business intelligence and data analytics
that would give users the ability to harness the various analytical dimensions and details of the data that
currently exists about construction projects and real property assets across the Department. Collecting near
real-time data which is then synthesized, categorized, stored and analyzed will provide enhanced capability to
study trends and patterns, generate metrics, and predict future behavior. The FIM Directorate will have the
ability to access, view and analyze this data, but will also be able to utilize the project and financial data to
perform data analytics such as generate predictive analysis, WIP curves, and other graphs, charts, and reports
including photographs and geospatial/mapping data of construction project sites.

Executed at the level of the Office of the Secretary of Defense (OSD), the MilCon Dashboard will assimilate and
house standard MilCon project data as well as provide a suite of advanced analytical tools that allow DoD

1 As specified in 10 USC 2851(c).
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MilCon professionals to not only interpret and leverage that data to improve MilCon operations, identify cost-
effective investments, and monitor and validate DoD’s facility program, but to also refine policy and compile
internal and external management reports.

Significant advantages of the MilCon Dashboard capability include:

— Automated Data Collection
Manual data collection and input is extremely time-consuming and highly susceptible to human error.

Thus, a great deal of critically valuable information is not currently available for analysis or reporting.
The MilCon Dashboard will enable automated data collection across the enterprise and consolidation
within the MilCon Dashboard, thereby establishing a central repository for critical military construction
data while dramatically reducing collection times and increasing data accuracy.

— Structured Data Requirements
Each Component currently uses a different IT solution to collect military construction data, and there is

no viable method to correlate standard information. One of the most essential functions of the MilCon
Dashboard capability is to structure standard data culled from disparate sources. Structuring data
ensures that information may be entered once and subsequently used many times in multiple
locations, without diminished quality or additional workload. Additionally, the MilCon Dashboard will
be able to produce highly detailed, accurate results in response to queries.

— Information Risk Management
To make sound efficiency analyses and investment decisions based on MilCon-generated information,

and to defend against potential misuse of facility information, it is essential that data within the MilCon
Dashboard be secure. To that end, the Department’s MilCon Dashboard system fully integrates
comprehensive Information Assurance and Operations Security measures into its design, mitigating
exploitation and inadvertent data spillage. To prevent attacks that could start from any point between
the Internet and meter/control devices, standardized layers of defense and regular vulnerability
assessments are implemented across the enterprise to protect against multiple threat vectors.

— The End Result: Advanced Analytic Capability
The MilCon Dashboard will house comprehensive, verified, standard project data, and end users will be

able to generate highly customized and dynamic queries based on near real-time information. This
advanced analytic capability allows MilCon professionals to understand facility construction use, to
pinpoint anomalies, to track and analyze trends, to benchmark building or installation project
performance, and to identify effective savings opportunities.?
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Scope

The information outlined in this document represents the functional requirements for the MilCon Dashboard.
Business analytical specifications and integration with other standards will be defined later in the
implementation phase.

The MilCon Dashboard, will play an increasingly vital role in enhancing the safety, cost-effectiveness, and
sustainability of U.S. military installations worldwide by:
e Implementing consistent policies and procedures to proactively manage all aspects of the facility
lifecycle process;
e Having data and tools available to monitor, validate, and refine DoD’s facility programs and policies;
e Utilizing a complete suite of tools to support Component planning, budgeting, and execution across the
facility life cycle; and
e Providing proactive status reports and recommendations to leadership, as well as timely responses to
emergent issues.

Current Capability

The Department spends approximately$5-6B in MilCon annually, and because construction can span a period
of several years, DoD usually has more than $30B in work underway in this same timeframe. There are
currently no tools available at the OSD level to track and report progress in meeting construction milestones.
Furthermore, 10 USC 2851 mandates that DoD provide a monthly status on all active construction projects and
make that information available on a public website. The process to address this requirement is currently
done manually, receiving monthly reports using Excel spreadsheets from each Component sponsoring a
project and compiling them into a single report containing all projects submitted each month. The data
collected from the Sponsoring Entities to meet the requirement is called the Monthly Congressional Report
submission, and comes to FIM on a monthly basis via email attachments or as uploaded files on the FIM
website. The reports are then reviewed for errors or omissions and sent back to the submitters for
verification and/or correction before embarking on a more detailed manual process of combining the entire
set of project data collected from each of the Sponsoring Entities into a single consolidated standardized Excel
report.
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Capability Gap

FIM has limited access to automated data on project progress, contracts
and financial data, the collection and storage of which would facilitate
the ability to conduct business intelligence and data analytic activities
such as data trending or information-based decision-making, in a simple
and timely fashion. As previously stated, there are no tools at the OSD
level that FIM could leverage to address this gap.

The desired data processing capabilities are either not advisable or not
currently possible given the current structure of the data collected and
stored within FIM today. In an attempt to address the need to quickly
and easily access construction project data for analysis and reporting,
FIM has relied on a series of small home-grown tools that are neither
efficient nor scalable to address the gap. The requirements outlined in
10 USC 2851 require an extensive manual effort to cleanse, compile,
prepare and report the data in a manner that can be easily understood

Capability Gap

FIM has limited access to
project progress, contracts
and financial data, through
an automated means. There
is currently no capability for
automated collection and
storage of this data that
would facilitate the ability

to conduct business
intelligence and data
analytic activities in a

simple and timely fashion.

and made available on the FIM website. Some of the basic functions entailed in obtaining information to plan,

forecast, and respond to congressional or DoD inquiries become a full-scale “data call” with all the activities

needed to support it every time the need arises.

While a minimal ability to produce static reports exists, there is no capability that lends itself to exploring the

data at various dimensions, or for producing useful graphs and charts for depicting such things as work-in-
progress (WIP). Additionally, FIM is unable to link or embed the associated DD1391 for construction projects in

the reports or views, or to easily locate and access related data, such as for budget appropriations and

contract awards for construction projects. Other data obtained by FIM, such as from the Comptroller’s C1

database report or expenditures data from the system that compiles the 1002 report, is not easily assimilated

with the core construction project data in order to provide a holistic integrated view of the projects,

expenditures, and progress.

Plan of Action & Milestones (POA&M)

Data Federation

The end goal of the MilCon Dashboard is to be able to connect to
and access views of data directly from the various source systems
in order to perform what the industry terms data virtualization or
data federation. Data federation allows results from across
multiple source systems to be combined into a single virtual
database environment. This concept entails connecting to a
database that allows read-only access to multiple database
applications and tables to create virtual schema(s) of the desired

data sets. This in turn would allow data to be collected and

Federated approaches to data
integration, also called data
virtualization, take an integration
approach that combines data from
multiple, disparate sources —
anywhere across the extended
enterprise — in a unified, logically
virtualized manner for consumption by
an array of transactional and business
intelligence applications.

- Robert Eve, Information Management, May




comingled together in a single virtual environment, where it can then be manipulated to produce myriad
analytic results/reports.

The MilCon Dashboard project is meant to address the gaps identified in this document, and FIM and BSI
together have chartered a Working Group in order to identify and address other gaps that could be eliminated
by implementing a dashboard capability that houses and integrates real property information comprised of
construction, sustainment, and accountability data for the inventory of DoD Real Property Assets.

The lack of access to data that is standardized and integrated into a single repository, as well as the lack of a
single source of issuance of unique identifiers for construction projects, is also a hindrance to effective data
management. Additionally, there is no single standardized form generator for required construction related
forms, such as DD Form 1391 and 1354, for which data could be identified, tracked, and associated with the
corresponding construction project and real property asset. Addressing these system gaps would prevent
duplication of data, and that would ensure that authorizations, appropriations, obligations, and expenditures
are tied to the correct construction project.

To address the gaps identified in this document, a capability for data integration and analytics will be
implemented, leveraging existing data and functionality offered by the Data Analytics and Integration Service
[DAIS] platform currently in production for the Real Property Community. The MilCon Dashboard capability
will enable drilldown capabilities to help FIM users discover and analyze trends and other details using the
MilCon project data that is received monthly. This data will be stored in a relational backend database to be
made available along with other data received and stored via DAIS, such as Real Property Asset data and Real
Property Site data. Receiving data feeds from various other business data sources such as the Defense
Procurement Acquisition Program and Comptroller is planned for future phases of the MilCon Dashboard
Project in order to expand the repository.

Target Capabilities

The DoD MilCon Dashboard target environment will provide a comprehensive view of key MilCon project
management data ensuring that significant aspects of MilCon planning, design & construction (PD&C) data are
visible to the OSD leadership, as well as those responsible for presenting and defending MilCon projects to
Congress. The dashboard shall provide near real-time data from authoritative source systems to OSD
leadership for analysis while ensuring the transparency and accuracy of the data being reported. The
dashboard will also store and link the associated DD 1391 and DD 1354 form data with the applicable
construction projects and resultant real property assets.

The dashboard will serve as a repository for the construction project and contract data currently collected via
the 2851 Monthly Congressional Reports and will help establish standard data reporting formats and provide
online forms and “web services” to facilitate importing the data into a data repository. As part of the
Requirements Analysis phase, the BSI team will employ business process reengineering as a means to
streamline and simplify the current 10 USC 2851 reporting activities, improving the overall process prior to
automating it. The target capability can be expanded to more easily execute other MilCon related data calls,
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as well as to identify other source systems from which data can be replicated and added to the dashboard
repository for reporting purposes.

Implementation of the requirements outlined in this document will not only leverage and further enhance the
existing capabilities already provided by the DAIS platform, but will:

e Automate the current manual process for monthly reporting and build in basic error checking;

e Open discussions on long term Dashboard capability that will enhance utilization of collected MilCon
project data; and

e Plan for necessary adjustments to Components’ IT systems as needed, (i.e. append MilCon Project
Unique Identifier (MPUID)).

Future Phases

e Contracts and financial data elements
e MilCon Project Unique ID [MPUID] use across the enterprise (via MilCon Dashboard)

Additional Desired Capabilities

e WIP curves

e Trend analysis

e Automate and link 1391 and 1354 data

e Notifications

e Drill-down capability

e Stakeholder recommended customizations

Introduction to Appendices

Appendix A: MilCon 2851 Monthly Report Submission Process Model - This process model diagram depicts
how the dashboard will implement an automated 2851 monthly report submission process.

Appendix B: MilCon 2851 Monthly Report Submission Logical Data Model - The logical data model describes
the MilCon 2851 data in as much detail as possible, without regard to how they will be physically implemented
in the database. Features of the logical data model include all entities and relationships among them. All
attributes for each entity are specified.

Appendix C: MilCon Dashboard High-Level User Experiences - User experiences are part of an agile approach
that helps shift the focus from writing about requirements to talking about them. All user experiences
contribute to a series of conversations about the desired functionality.

Appendix D: MilCon Dashboard Phase 1 Architecture - Depicts the Phase 1 Architecture for the MilCon
Dashboard initiative.

Appendix E: MilCon Dashboard Metadata - Simply put, metadata is data about data. It is descriptive
information about the MilCon 2851 data set, object, or resource, including how it is formatted.
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Appendix F: MilCon Dashboard Business Rules - The statement that defines or constrains some aspect of the
business. It is intended to assert business structure or to control or influence the behavior of the business.

APPENDICES
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Appendix A: MilCon 2851 Monthly Report Submission Process Model
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Appendix C: MilCon Dashboard High-Level User Experiences

e As a user | want to access a single repository of MilCon data so that | can query, sort, and generate views, graphs,
and reports on MilCon-related project data.

e Asan OSD/FIM user | want to receive 2851 monthly report data through the dashboard so that | can store it and use
it to perform ad-hoc analysis and reporting.

e As an OSD/FIM user | want to have the capability to create system-generated unique identifiers for each project
received and stored in the MilCon dashboard database so that | can enforce uniqueness across all projects stored in
the database.

e As an OSD/FIM user | want to be able to retain monthly 2851 report data online in the dashboard for up to 5 years
so that | can analyze data trends.

e As an OSD/FIM user | want to store each month's 2851 report data submitted by each Component so that | can
produce graphs that depict monthly progress of MilCon projects.

e As an OSD user | want to access/view all months of 2851 data so that | can create queries and standard reports on
Department-wide MilCon projects.

e As an OSD/FIM user | want the capability to invoke a Service that would generate predefined congressionally
mandated reports and post them to the FIM website.

e As an OSD/FIM user | want to receive data from ad-hoc data calls through the dashboard so | can store and use the
data for analysis and reporting.

e As the product owner | want an analysis of alternatives conducted so that | can select the most cost-effective,
comprehensive dashboard front-end capability.

e Asauser|wantto loginto the dashboard site using my CAC and a password.

e AsaComponent user | want to request a user account so | can access and use the MilCon dashboard.

e As a MilCon dashboard "Component user" | want to access and use an online web form so that | can complete and
submit my monthly congressional report to the dashboard.

e As a MilCon dashboard "Component user" | want the ability to submit my monthly congressional report to the
dashboard using a web service.

e As a MilCon dashboard "Component user" | want the ability to upload my data in the existing structured file format
(Excel) so that | can submit my monthly congressional report to the dashboard.

e As a Component user | want the ability to choose from a pick list or dropdown for data fields such as Component,
Organization, State, Country, and Installation so | can quickly complete the form in accordance with data standards
and business rules.

e As a Component user | want the online form to prepopulate with data | have previously submitted in the last
monthly report | saved in the dashboard database so that | can enter only the data that is new or changed for the
current month's submission.

e As a Component user | want the option to 'save' the form data so that | can return to the dashboard to continue
data entry on an incomplete submission.

e As a Component user | want to access calendar as a date-picker so that | can select and enter dates when | am
completing my monthly report submission.

e As a Component user | want the ability to enter dollar amounts using a predefined format so that | can quickly
complete the monthly report submission process.
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As a Component user | want to access a predefined online web-form for the monthly congressional report so | can
submit the required monthly data.

As a Component user | want to export my monthly submission to the monthly congressional report Excel template
so that | can post to the specified FIM or external website.

As a MilCon dashboard "OSD user" | want to access, view and analyze all 2851 report data submitted monthly so |
can perform detailed analysis and project tracking.

As a MilCon dashboard "OSD user" | want to access, view and analyze all MilCon 1391 form data so | can perform
detailed analysis.

As a user | want to an active URL for the associated 1391 that exists for a project stored with the 2851 MilCon
project data so that | can view the 1391 upon request.

As a MilCon dashboard Component user | want the ability to continue to use my 1391 project number that's linked
to the MPUID in the dashboard so that | don't have to modify my backend systems to accommodate MPUID in Phase
1.

As a MilCon dashboard OSD user | want the ability to generate a dashboard view of charts, graphs, totals and
summaries for specified data fields for specified points in time so that | can assess MilCon project progress.

As a MilCon dashboard OSD user | want the ability to post predefined summary MilCon data on a public-facing
website for viewing by the general public so that | can meet the congressional mandate.

As a "Component user" | want to enter my 1391 data so | can obtain a system-generated Department-wide MilCon
Project Unique Identifier [MPUID].

As an "OSD/FIM user" | want the dashboard to assigh a MilCon Project Unique ID (MPUID) for a 1391 MilCon project
that does not already have an MPUID assigned in the dashboard, so that the dashboard can enforce and ensure that
all MilCon projects in the dashboard are uniquely identified.

As an "OSD/FIM user" | want to parse and store the data captured on each 1391 completed and submitted for a
MilCon project so that the dashboard can provide data analytic and business intelligence capabilities.
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Appendix D: MilCon Dashboard Phase 1 Architecture

MilCon Architecture - Phase 1
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Appendix E: MilCon Dashboard Metadata

Proposed Proposed
BRI 285,1 Template Term Name Proposed Definition Data Null Pick List BSI LDM Mapping
Field Name . .
Type/Size Option
The calendar date on which a
- complete 10 USC 2851 report MILCON-2851-REPORT-SUBMISSION:
SYSTEM Report Submission Date is submitted/recorded into DATE NULL NA MILCON_2851_Report_Submission_Date
DAIS.

- ! -

MILCON-PROJECT-IDENTIFICATION:
MILCON_Project_Unique_ldentifier
VARCHAR2( (PK)[Concatenated PK:
NOT NULL NA
6) OTANU MILCON_Project_Number +
MILCON_Project_Fiscal_Year +
REAL_PROPERTY_ORGANIZATION_CODE]

The designator that
distinguishes one construction
project from another.

MilCon Project Unique

PROJECT Identifier

The calendar month and year
on which the data in the 10
PROJECT Report Month Year USC 2851 report was approved DATE NOT NULL NA
for submission by the
sponsoring entity.

The calendar date on which

MILCON-PROJECT-INFORMATION:
MILCON_Project_Data_Month_Year (PK)

Project Data As . . MILCON-PROJECT-INFORMATION:
PROJECT Of Date Project Data As Of Date the project data was last DATE NULL NA MILCON_Project_Data_As_Of Date
updated.
. . The 4-digit fiscal year when a ]
PROJECT Project Fiscal Project Fiscal Year project was originally INTEGER(4) NOT NULL NA MlLCON_PROJEC.T_IDEI.\ITIHCATION'
Year . MILCON_Project_Fiscal_Year
authorized.
The code for the Military
Department, DoD Agency, or
Combatant Command, or
Project Sponsor other organizational entity MILCON-PROJECT-IDENTIFICATION: REAL-
Project S VARCHAR2 0] i PROPERTY-ORGANIZATION CODE (FK) ->
PROJECT Component roject sponsor that originates, sponsors, ( NOT NULL reaniza (FK)

6) tion REAL-PROPERTY-ORGANIZATION: REAL
PROPERTY ORGANIZATION CODE (PK)

Component Code . .
funds the construction project,

and has statutory reporting
responsibility for the 10 USC
2851 report.

Name
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Proposed Proposed
BRI 285_1 Template Term Name Proposed Definition Data Null Pick List BSI LDM Mapping
Field Name . .
Type/Size Option
The common identification or
name for the Military
Department, DoD Agency, or
Combatant Command, or MILCON-PROJECT-IDENTIFICATION: REAL-
Project Sponsor other organizational entity VARCHAR2( NULL Organiza PROPERTY-ORGANIZATION CODE (FK) ->
Component Name that originates, sponsors, 200) tion REAL-PROPERTY-ORGANIZATION: REAL
funds the construction project, PROPERTY ORGANIZATION NAME
and has statutory reporting
responsibility for the 10 USC
2851 report.
MILCON-PROJECT-INFORMATION:
Construc | MILCON_Construction_Project_Type_Code
Construction Project The code that identifies the VARCHAR2( tion (FK) -> MILCON-CONSTRUCTION-PROJECT-
. . NOT NULL .
Type Code type of a construction project. 4) Project TYPE:
Type MILCON_Construction_Project_Type_Code
Construction (PK)
PROJECT Project Type MILCON-PROJECT-INFORMATION:
The common identification or Construc | MILCON_Construction_Project_Type_Code
Construction Project . VARCHAR2( tion (FK) -> MILCON-CONSTRUCTION-PROJECT-
name corresponding to the NULL .
Type Name type of a construction project. 60) Project TYPE:
Type MILCON_Construction_Project_Type_Nam
e
The 2-digit USPS abbreviations
for the US States, Possessions MILCON-PROJECT-INFORMATION:
and Territories where the VARCHAR2( USPS COUNTRY DIVISION CODE (FK) ->
State Code project is executed. Examples: 2) NOTNULL 1 ctate) | COUNTRY-DIVISION: COUNTRY DIVISION
"VA" for Virginia, "PR" for CODE (PK)
PROJECT State Puerto Rico.
The common identification or
name for the US States, MILCON-PROJECT-INFORMATION:
State Name Possessions and Territories VARCHAR2( NULL USPS COUNTRY DIVISION CODE (FK) ->
where the project is executed. 80) (State) COUNTRY-DIVISION: COUNTRY DIVISION
Examples: Virginia, Puerto PRIMARY NAME
Rico.
The 3-digit Geopolitical MILCON-PROJECT-INFORMATION:
Entities, Names, and Codes COUNTRY DEPARTMENT OF DEFENSE
. (GENC) Standard code for the | VARCHAR2( GENC TRIGRAPH CODE (FK) -> COUNTRY-
PROJECT Country Project Country Code country where the project is 3) NOT NULL (Country) DEPARTMENT-OF-DEFENSE: COUNTRY

executed. Examples: "ALA" for
Albania, "DEU" for Germany.

DEPARTMENT OF DEFENSE TRIGRAPH
CODE (PK)
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Proposed Proposed
BRI 285_1 Template Term Name Proposed Definition Data Null Pick List BSI LDM Mapping
Field Name . .
Type/Size Option
The Geopolitical Entities, MILCON-PROJECT-INFORMATION:
- Names, and Codes (GENC) VARCHAR2( GENC COUNTRY DEPARTMENT OF DEFENSE
Project Country Name | Standard name for the country 80) NULL (Country) TRIGRAPH CODE (FK) -> COUNTRY-
where the project is executed. y DEPARTMENT-OF-DEFENSE: COUNTRY
Examples: Albania, Germany. DEPARTMENT OF DEFENSE NAME
MILCON-PROJECT-INFORMATION:
. The unique identifier used to REAL_PROPERTY_SITE_UNIQUE_IDENTIFIER
Real P ty Sit NUMBER - - - -
Real Property Ue:i urec’ﬁje;n‘t’i;'ef permanently identify the Site | N © 0 ® | NoTNuLL | RPSUID (FK) -> DAIS-SITE:
. : g where the project is executed. REAL_PROPERTY_SITE_UNIQUE_IDENTIFIER
PROJECT Site Unique
Identifier (PK)
(RPSUID) The common identification or VARCHAR(1 MILCON-PROJECT-INFORMATION:
Real Property Site Name name for the Site where the 00) NULL RPSUID | REAL_PROPERTY_SITE_UNIQUE_IDENTIFIER
project is executed. (FK) -> DAIS-SITE: SITE-NAME
The Service-specific unique
. . designator assigned at the VARCHAR2( MILCON-PROJECT-IDENTIFICATION:
PROJECT P N P N NOT NULL NA
OJEc roject Number roject Number initial appropriation for a 20) OTANU MILCON_Project_Number
construction requirement.
The common text
. . . . identification, phrase or name | VARCHAR2( MILCON-PROJECT-INFORMATION:
PROJECT P t Titl P t Titl . NULL NA . .
roject Title roject Title used to refer to a construction 200) MILCON_Project_Title
project.
The Service-specific designator
. . . e MILCON-PROJECT-IDENTIFICATION:
PROJECT Sub-Project Sub-Project Number .that uniquely |dent|f|§s an VARCHAR2( NULL NA Parent_Project.MILCON_Project_Unique_lId
Number increment of an established 20) entifier
military construction project.
Real Property A non-intelligent code used to MILCON-PROJECT-INFORMATION:
. o Real Property Unique . NUMBER REAL_PROPERTY_UNIQUE_IDENTIFIER (FK)
PROJECT Umq(uRePIltJ:iﬁ)r;tlfler Identifier idr;irtri’rf]ar;err;::/ arr:)d ::[lq::SIZt (18,0) NOT NULL RPUID -> REAL-PROPERTY-ASSET:
¥ property asset. REAL_PROPERTY_UNIQUE_IDENTIFIER (PK)
The total amount of funds
from a project, in US Dollars,
. used for Congressionally-
Diverted Funds . . NUMBER(16 MILCON-PROJECT-INFORMATION:
PROJECT Amount Diverted Funds Amount approved reprogramming 2) NULL NA MILCON_Fund_Total_Diverted_Amount

actions, commonly referred to
as above-threshold
reprogramming (ATR).

16|Page




Proposed Proposed
BRI 285_1 Template Term Name Proposed Definition Data Null Pick List BSI LDM Mapping
Field Name . .
Type/Size Option
re?eieann;?ﬁano.faszfz Zi; ; MILCON-DIVERTED-FUND-RECIPIENT-
Recipient Diverted Fund for (?on r,essionall -a ,roved NUMBER(16 NULL NA INFORMATION:
Amount & . y p'p ,2) MILCON_Diverted_Fund_Per_Recipient_A
reprogramming actions, mount
commonly referred to as ATR.
The designator for a military MILCON-DIVERTED-FUND-RECIPIENT-
Diverted Fund Recipient construction project that VARCHAR2( NULL NA INFORMATION:
Project Number identifies the project that will 20) MILCON_Diverted_Fund_Recipient_Project
PROIECT | e et The common dentitcaton o ——
Diverted Fund Recipient name for the recipient of VARCHAR2( MILCON-DIVERTED-FUND-RECIPIENT-
Text diverted funds if a Project 100) NULL NA INFORMATION:
. . ) MILCON_Diverted_Fund_Recipient_Text
Number is not applicable.
MILCON-DIVERTED-FUND-RECIPIENT-
The identifier that uniquely INFORMATION:
Diverted Funds Diverted Funds ) . . . NUMBER(6, REAL_PROPERTY_SITE_UNIQUE_IDENTIFIER
PROJECT | pecipient RPSUID Recipient RPSUID ':je‘ec?t'ii;!ii g;zis\:te‘itteh;;:; :;e 0) NULL RPSUID (FK) -> DAIS-SITE:
P : REAL_PROPERTY_SITE_UNIQUE_IDENTIFIER
(PK)
The calendar date when
Construction . construction on a project is MILCON-PROJECT-CONSTRUCTION:
PROJECT D DATE NULL NA
OJEC Start Date Construction Start Date scheduled to begin or actually v MILCON_Construction_Start_Date
started.
Original Original Construction T:E:aalvir;(rjj;ji;::;iltjl\i/t::nm MILCON-PROJECT-CONSTRUCTION:
PROJECT Construction & . . . . DATE NULL NA MILCON_Construction_Original_Completio
. Completion Date construction for a project is
Completion Date n_Date
expected to be completed.
Current Current Construction cc;rnhs(’ecrcuaclfiz:i‘:)(rjztervgzec: is MILCON-PROJECT-CONSTRUCTION:
PROJECT Construction . . proj DATE NULL NA MILCON_Construction_Current_Completio
. Completion Date currently estimated to be
Completion Date n_Date
completed.
The quantity of physical
Construction Construction Percent construction completed, NUMBER(3, MILCON-PROJECT-CONSTRUCTION:
PROJECT Percent expressed as a percentage, for NULL NA .
Complete . . . 0) MILCON_Project_Percent_Complete
Complete a military construction project

at a point in time.
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Proposed Proposed
BRI 2851 Template Term Name Proposed Definition Data Null Pick List BSI LDM Mapping

Field Name Type/Size Option
The planned or actual calendar
PROJECT RPA P_Iaced-ln— RPA Placed-In-Service date on wh|_ch th? real DATE NULL NA MILCON-PROJECT-CONS.TRUCTION:
Service Date Date property asset is available for RPA_Placed_In_Service_Date
use by DoD.
A narrative used to provide
. . additional details and VARCHAR2( MILCON-PROJECT-INFORMATION:
PROJECT P R k P R k NULL NA
OJEC roject Remarks roject Remarks clarifying information for a 2000) v MILCON_Project Remarks_Text
construction project.
:\Orefz\:?deeds':f‘)::tai:03;2?2 VARCHAR2( MILCON-DOCUMENT: Document_Identifier
PROJECT Project Document provide supporting NULL NA (FK) -> DOCUMENT: Document_ldentifier
and information for a 16) (PK)

construction project.

The calendar date on which

Contract Data As Contract Data As Of

MILCON-PROJECT-CONTRACT:
CONTRACT Of Date Date the contract data was last DATE NULL NA MILCON_Contract_Data_As_Of Date
updated.
MILCON-PROJECT-CONTRACT:
The Service-specific unique MILCON_Project_Unique_ldentifier (FK) ->
. . designator assigned at the VARCHAR2( MILCON-PROJECT-INFORMATION:
PROJECT Project Number Project Number initial appropriation for a 20) NOT NULL NA MILCON_Project_Unique_ldentifier (FK) ->
construction requirement. MILCON-PROJECT:-IDENTI
MILCON_Project_Number
The Service-specific designator
Sub-Project . that uniqu:Iy identifiei an VARCHAR2( MlLCON-PROJECT_IDEN-I—.IHCATIQN:
PROJECT Sub-Project Number . . NULL NA Parent_Project.MILCON_Project_Unique_lId
Number increment of an established 20) entifier
military construction project.
The calendar date when a
Contract Contract Solicitation contract proposal was solicited MILCON-PROJECT-CONTRACT:
CONTRACT . . DATE NULL NA MILCON_Project_Contract_Solicitation_Dat
Solicitation Date Date or advertised for a

. . e
construction project.
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Proposed Proposed
BRI 2851 Template Term Name Proposed Definition Data Null Pick List BSI LDM Mapping
Field Name . .
Type/Size Option
The calendar date when a
Contract Award Letter was
CONTRACT | ContractAward | .o o t Award Date signed by the Contracting DATE NULL NA MILCON-PROJECT-CONTRACT:
Date ) . MILCON_Contract_Award_Date
Officer for a construction - - -
project.
The common identification or
Prime Contract Prime Contract nan?e for th(_a busm(.es.s entity VARCHAR2( MlLCQN-PROJECT-CONTR.ACT:
CONTRACT L . that is the prime recipient of a NULL NA MILCON_Prime_Contract_Recipient_Comp
Recipient Name Recipient Name 180)
contract awarded for a any_Name
construction project.
The designator for a prime
Prime Contract . contract or procurement VARCHAR2( MILCON-PROJECT-CONTRACT:
CONTRACT Number Prime Contract Number instrument awarded for a 60) NOT NULL NA MILCON_Prime_Contract_Number (PK)
construction project.
The original amount, in US
Il f Mil MFH
CONTRACT | Original Contract Original Contract da° arrj' ‘r’iate'dcfz:gsron . NUMBER(16 | \A MILCON-PROJECT-CONTRACT:
Amount Amount pprop ,2) MILCON_Original_Contract_Amount
contract awarded for
construction on a project.
The contract amount, in US
dollars, of MilCon or MFH
Current Contract funds currently obligated for MILCON-PROJECT-CONTRACT:
NUMBER(1
CONTRACT Obligation Cu.rrer?t Contract construction on a project, v (16 NULL NA MILCON_Contract_Current_Obligation_Am
Obligation Amount . . e s ,2)
Amount including any modifications to ount
the original contract amount
awarded.
Original Contract Original Contract The date stipulated in the MILCON-PROJECT-CONTRACT:
CONTRACT & . & . awarded contract when the DATE NULL NA MILCON_Original_Contract_Completion_D
Completion Date Completion Date .
contract will be closed out. ate
. MILCON-PROJECT-CONTRACT:
CONTRACT Current Fontract Current Co.nstructlon The calend:i\r date when the DATE NULL NA MILCON_Current_Contract_Completion_Da
Completion Date Completion Date contract will be closed out. te
A narrative used to provide
Contract additional details and VARCHAR2( MILCON-PROJECT-CONTRACT:
CONTRACT Contract R ks Text NULL NA
Remarks ontract Remarks fex clarifying information for a 2000) MILCON_Contract_Remarks_Text
construction contract.
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Proposed Proposed
BRI 285_1 Template Term Name Proposed Definition Data Null Pick List BSI LDM Mapping
Field Name . .
Type/Size Option
AGGREGAT . . The calendar date on which MILCON-AGGREGATED-APPROPRIATION-
ED Expenditures Expenditures Data As of | the aggregated appropriation
. DATE NULL NA EXPENDITURES:
EXPENDITU | Data As of Date Date expenditure data was last .
MILCON_Expenditure_Data_As_Of_Date
RES updated.
AGGE;GAT Abbropriation Apbropriation Fiscal The four digit Fiscal Year when MILCON-AGGREGATED-APPROPRIATION-
EXPENDITU FI):?scaFI)Year PP pYear a Military Construction project | INTEGER(4) | NOT NULL NA EXPENDITURES:
RES was originally authorized. MILCON_Appropriation_Fiscal_Year (PK)
The code for the Military
et b0 Mo
other organizational er;tit EXPENDITURES:
Project Sponsor that Originates < onsorsy VARCHAR2( | \ ooy, | Organiza |  REAL_PROPERTY_ORGANIZATION_CODE
Component Code funds the fonstru’ctiin oract 2) tion (FK) -> REAL-PROPERTY-ORGANIZATION:
P .J ’ REAL_PROPERTY_ORGANIZATION_CODE
and has statutory reporting - - (PK) -
AGGREGAT . responsibility for the 10 USC
ED Project Sponsor 2851 report.
EXPENDITU Component The common |dent|f.|Fat|on or
RES Name name for the Military
Department, DoD Agency, or MILCON-AGGREGATED-APPROPRIATION-
Combatant Command, or EXPENDITURES:
oleonir | o it sty | VO] O e prosesy ongazarion coo
P Cunds the Cgonstru’ctirzm o (FK) -> REAL-PROPERTY-ORGANIZATION:
project, REAL_PROPERTY_ORGANIZATION_NAME
and has statutory reporting
responsibility for the 10 USC
2851 report.
MILCON-AGGREGATED-APPROPRIATION-
. EXPENDITURES:
Appropriation Fund ng:der:)ha:’}i[ac:ieonnozezz:}?ctt{)p: VARCHAR2( AZ’::;’:” MILCON_Appropriation_Fund_Type_Code
pprop pprop . P . NOT NULL (FK) -> MILCON-APPROPRIATION-FUND-
Type Code construction project 10) Fund TYPE:
diture. T '
AGGREGAT N expenditure ype MILCON_Appropriation_Fund_Type_Code
ED Appropriation (PK)
EXPEND
XPENDITU | Fund Type Name MILCON-AGGREGATED-APPROPRIATION-
RES The short name used to .
identify the tvpe of Appropri EXPENDITURES:
Appropriation Fund S riaZion . :/el:c)ific to VARCHAR2( NULL ation MILCON_Appropriation_Fund_Type_Code
Type Text ppropriation specit 80) Fund (FK) -> MILCON-APPROPRIATION-FUND-
construction project
Type TYPE:

expenditure.

MILCON_Appropriation_Fund_Type_Text
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Proposed Proposed
BRI 2851 Template Term Name Proposed Definition Data Null Pick List BSI LDM Mapping
Field Name . .
Type/Size Option
A brief narrative description of
ool IO
Use Of Funds Use of Funds Text P . NULL NA EXPENDITURES:
EXPENDITU types of funds are authorized 512) MILCON Fund Use Purpose Text
RES for a Military Construction - —se_furpose_
project.
The aggregated amount of
AGGREGAT Agcregated funds. in US dollars MILCON-AGGREGATED-APPROPRIATION-
ED A ggro griated Aggregated appro riateld by Con resls fora NUMBER(16 NULL NA EXPENDITURES:
EXPENDITU pprop Appropriated Amount PP p. . v .g ,2) MILCON_Aggregated_Appropriated_Amou
Amount specific construction fund
RES nt
type.
AGGREGAT |  Aggregated amt)huenfgogfr; gnasjdi:zlégjfjg . MILCON-AGGREGATED-APPROPRIATION-
ED Current Aggregated Current that have been'disbursed to " | NUMBER(16 NULL NA EXPENDITURES:
EXPENDITU Obligated Obligated Amount . . ,2) MILCON_Aggregated_Current_Obligated_A
date for a specific construction
RES Amount mount
fund type.
AGGREGAT Aggregated The aggregated expenditure MILCON-AGGREGATED-APPROPRIATION-
ED Current Aggregated Current amount currently obligated for | NUMBER(16 NULL NA EXPENDITURES:
EXPENDITU Expenditure Expenditure Amount a specific construction fund ,2) MILCON_Aggregated_Current_Expenditure
RES Amount type. _Amount
A narrative used to provide
AGGREGAT additional details and MILCON-AGGREGATED-APPROPRIATION-
ED Expenditure Expenditure Remarks clarifving information for VARCHAR2( NULL NA EXPENDITURES:
EXPENDITU Remarks Text ying L 2000) MILCON_Aggregated_Expenditure_Remark
aggregated appropriation
RES . s_Text
expenditures. -
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Appendix F:

MilCon Dashboard Business Rules

Section Original Data Data Element Business Rule Current Business Rule Text Revised Business Rule Text
Element Name Name ID
. The system shall ensure all dates in . .
Data As Of Date P’°’eCtDDa::a AsOF | \ic 2084 | the 2851 Monthly Report submission Pro’“if&;%gj&i(?afg?r:::t 2l
are in MM/DD/YYYY format. (400.1) :
MC_2053 Project Fiscal Year must not be Null.
Project Fiscal Year must not be earlier than 2006
MC_xxxx or greater than five years corresponding to the
Fiscal Year Project Fiscal Year FY of the system date.
The system shall allow the user to pick
MC_2077 a four digit year for Project Fiscal Year Project Fiscal Year must be in YYYY format.
starting from 2006 forward. (200.4.2)
The value provided for the Project
ickli h f
Component picklist or‘1 the web form Project Sponsor Component Name must contain
MC_2074 must equal the values in the reference C
. o a value from the pick list in DAIS.
. tables that contain organization
Project Sponsor . .
PROIJECT Component names and codes maintained in DAIS.
Component Name .
Project Sponsor Component Name must not be
MC. X000k null when Appropr.latlon Fund T.ype Name is not
- null. NOTE: This rule is applicable for the
Aggregated Expenditures Section.
MC 2047 Construction Project Type must not be
- Null.
Construction Project Type must equal
one of the following: Major Military
Construction Construction Co'r'\structlon', M|I|tar‘y Family HOt.J?mg,
Project Type Project Type Military Family Housing O&M, Military Construction Project Type must contain a value
J P J P MC_2048 Family Housing Improvement, ) yp

Unspecified Minor Military
Construction, American Recovery and
Reinvestment Act, Base Realighnment

and Closure.

from the pick list in DAIS.

22|




Original Data Data Element Business Rule

Current Business Rule Text Revised Business Rule Text
Element Name Name ID

Section

The default for Construction Project

MC_2049 Type is Major Military Construction

The system shall provide the following
picklist values for the Construction
Project Type field: Major Military

Construction, Military Family Housing,

Military Family Housing O&M, Military

Family Housing Improvements,
Unspecified Minor Military
Construction, American Recovery and
Reinvestment Act, Base Realignment
and Closure. (200.4.5)

MC_2081

The value for State Or Primary
Subdivision Code must equal a valid
value in the table containing the
official list of State Abbreviations.

State name must equal a value from the pick list
in DAIS when not equal to 'Unspecified (ZU) and
Country name equals United States.

MC_2042

When State Or Country Primary
Subdivision Code equals 'AMERICAN
SOMOA' then Country Code must
equal '"AMERICAN SOMOA', or when
State Or Country Primary Subdivision
Code equals 'GUAM' then Country
MC_2046 Code must equal 'GUAM', or when
State State State Or Country Primary Subdivision
Code equals '"MARSHALL ISLAND', or
when State equals 'PUERTO RICO"
then Country must equal "PUERTO
RICO", then Country Code must equal
'MARSHALL ISLAND'.

The reference table that contains the
industry standard list of State Or
Country Primary Subdivision Code
must be maintained using the official
Unites States Post Office values for
State Abbreviations.

MC_2075
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Section

Original Data
Element Name

Data Element
Name

Business Rule
ID

Current Business Rule Text

Revised Business Rule Text

MC_2088

The system shall validate and map the
State name to the corresponding 2-
digit State Or Country Primary
Subdivision Code in DAIS. (400.3.1)

MC_2079

The system shall provide picklist
values for the State Or Country
Primary Subdivision Code field and
Country Code field on the online form
using the "Country Department of
Defense" table and the "Country
Division" table in the DAIS database.
(200.4.4)

Country

Country

MC_2041

The value for Country must equal a
valid value in the reference table that
contains the GENC (Geopolitical
Entities, Names, Codes) Standard
country codes.

Country name must equal a valid value in the
reference table that contains the GENC
(Geopolitical Entities, Names, Codes) Standard
country codes when not 'World-wide
Unspecified (ZWW)'.

MC_xxxx

Country name must equal 'World-wide
Unspecified (ZWW)' when State name equals
'Unspecified (ZU). '

MC_2089

The system shall validate and map the
Country name to the corresponding 3-
digit Country Code in DAIS. (400.3.2)

MC_2044

When Country Code does not equal
United States (USA) then State or
Country Primary Subdivision Code may
be blank.

RPSUID [Real
Property Site
Unique ID]

Real Property Site
Unique Identifier
(RPUSID)

MC_2039

The Real Property Site Unique
Identifier (RPSUID) must not be Null
when State or Country Primary
Subdivision Code or Country Code is
not Null except when State equals CL
or Country equals WWC or
Afghanistan.

RPSUID (Real Property Site Unique ID) must be
null when State equals 'Unspecified (ZU).'
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Original Data Data Element Business Rule

Section
Element Name Name ID

Current Business Rule Text Revised Business Rule Text

Real Property Site Unique Identifier
(RPSUID) must associate to the Site
Identifier of the Site where an
Installation is located.

MC_2040

When State Or Country Primary
Subdivision Code equals 'CL' or
Country Code equals 'WWC' or
'Afghanistan’ then Real Property Site
Unique Identifier (RPSUID) must be
blank.

MC_2045

A valid Real Property Site Unique RPSUID must equal a valid value from DAIS when

F_11
1138 Identifier must be provided. not null.

The system shall provide picklist

values for the Real Property Site

MC_2083 Unique Identifier (RPSUID) from the

applicable table in the DAIS database.
(200.4.7)

The system shall validate that the Real
Property Site Unique Identifier
MC_2085 (RPSUID) provided in the 2851
Monthly Report submission exists in
DAIS. (400.2)

The system shall generate an error
message when an invalid Real
Property Site Unique Identifier

(RPSUID) is detected. Ex. "The RPSUID
you provided does not match an
existing Site. Please provide the

correct RPSUID and resubmit your
report." (400.2.1)

MC_2086

RPSUID must be populated with a

MC_2099
= number greater than zero.
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Original Data

Data Element

Business Rule

Section Current Business Rule Text Revised Business Rule Text
Element Name Name ID
When Component equals 'Washington
Headquarters Services' and Project
Number is null and no MPUID is
MC_2095 assigned then the system must
generate and assign an MPUID and
use the MPUID to populate the Project
- - Number.
Proj N Proj N
roject Number roject Number Project Number must not be null when Project
MC_xxxx . .
- Fiscal Year is not null.
When Component equals 'Washington
Headquarters Services' the value for
MC_2096 Project Number must equal the value
for MPUID when an MPUID has been
assigned.
IR T S CTIN Project Title must not be null when Project
Project Title Project Title MC_2076 Construction Project Number is Not J . !
Number is not null.
Null.
N - repl . . .
S ?ces Sub-project Sub-project Number must be associated to a
Parent Project MC_xxxx .
Number Project Number when not null.
Number
When a project is incrementally funded under
Parent Project Parent Project more than on.e approprlanon, the Project
MC_xxxx Number of the first increment must be entered
Number Number .
as the Parent Project Number for all subsequent
increments.
When the Consolidated 2851 Monthly
Congressional Report is auto-
RPUID [Real Real Property generated, the system shall include all
Property Asset ID] Unique Identifier MC_2097 fields from the 2851 Monthly Report
perty (RPUID) template EXCEPT the field 'RPUID Real
Property Asset Unique ID' and
'MPUID'.
Diverted Funds Amount must not be
Di . . . .
iverted Funds Project Diverted MC_2036 el e Fuds e Project Diverted Funds Amount must not be null

Amount

Funds Amount

Project is not Null.

when Diverted Funds Recipient is not null.
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Original Data

Data Element

Business Rule

Section Current Business Rule Text Revised Business Rule Text
Element Name Name ID
When Diverted Fun mount is not . .
EIn PRTALEL T S S (O Project Diverted Funds Amount must be greater
MC_2100 null the value must be a number
than zero when not null.
greater than zero.
MC_2101 Diverted Funds amount can be null.
. . Diverted Funds Recipient Project must : . .
Diverted Funds Diverted Funds : . . Diverted Funds Recipient must not be null when
. . . . MC_2037 not be Null when Diverted Funds . . .
Recipient Recipient i Project Diverted Funds Amount is not null.
Amount is not Null.
Construction Start Date must not be .
. Construction Start Date must not be null when
MC_2057 Null when Construction Percent . )
. Construction Percent Complete is not null.
Complete is greater than zero.
. Construction Start Date must not be Construction Start Date must not be null when
Construction Start . . . .
Start Date Date MC_2056 Null when Current Construction Current Construction Completion Date is not
Completion Date is Not Null. null.
Construction Start Date must not be :
. . Construction Start Date must not be null when
MC_2058 Null when Placed-In-Service Date is . . .
RPA Placed in Service Date is not null.
not Null.
. Original Original Construction Completion Date .. . .
Original & . . P . Original Construction Completion Date must not
. Construction MC_2028 must not be Null when Award Date is .
Completion Date . be null when Contract Award Date is not null.
Completion Date Not Null.
Current Construction Completion Date
AT MC_2030 must not be Null when Construction
Current Completion . Percent Complete equals 100.
Construction - -
Date . Current Construction Completion Date . .
Completion Date . Current Construction Completion Date must not
MC_2029 must not be Null when Construction . .
. be null when Construction Start Date is not null.
Start Date is Not Null.
The value for Construction Percent
Complete must be greater than or Construction Percent Complete must be greater
MC_2014 equal to zero and less than or equal to than or equal to 0.0 and less than or equal to
. 100 when Construction Start Date is 100.0 when not null.
Construction
Percent Complete Percent Complete not Null.
P When the value for Construction
. 1009
MC_2015 Percent Complete is equal to 100%

then Current Construction Completion
Date must not be Null.
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CONTRACT

Data As Of Date

Contract Data As

MC_xxxx

Section Original Data Data Element Business Rule Current Business Rule Text Revised Business Rule Text
Element Name Name ID
If Placed-in-Service Date is Not Null Construction Percent Complete must be greater
MC_2020 then the Construction Percent than zero when RPA Placed In Service Date is not
Complete must be greater than zero. null.
Placed-In-Service RPA Placed In
Date Service Date
Remarks Project Remarks NO BR

Contract Data As Of Date must be in

Of Date MM/DD/YYYY format.
MC 2022 Solicitation Date must not be Null Contract Solicitation Date must not be null when
- when Award Date is Not Null. Contract Award Date is not null.
Solicitation Date must be a date
MC_2024 .
- earlier than the Award Date.
Solicitation Date . (;ont-ract Solicitation Date must not be Null
Solicitation Date MC_2023 when Construction Start Date is Not
Null.
When Solicitation Date is greater than L
. Contract Solicitation Date must not be greater
MC_2104 current/system date then Prime than DAIS system date
Contract Number must be null. ¥ :
MC 2026 Award Date must not be Null when Contract Award Date must not be null when
= Construction Start Date is Not Null. Construction Start Date is not null.
Award Date must not be Null when Contract Award Date must not be null when
MC_2025 ) . . . . . .
Award Date Contract Award - Prime Contract Recipient is Not Null. Prime Contract Recipient Name is not null.
Date Contract Award Date must not be greater than
MC_ xxxx
- DAIS system date.
Award Date must be a date later than Contract Award Date must be later than
MC_2027 . .
- the Solicitation Date. Contract Solicitation Date.
The Prime Contract Recipient
(Company Name) must not contain
Prime Contract Prime Contract MC 2098 content that is NOT the name of the

Recipient

Recipient Name

entity that has been awarded the
prime contract for a construction
contract.
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Original Data

Data Element

Business Rule

AGGREGATE
D

Data As Of Date

Expenditures Data
As Of Date

MC_xxxx

Section Current Business Rule Text Revised Business Rule Text
Element Name Name ID
Prime Contract Recipient must n . .
Ime Contract Recipie t ust not be Prime Contract Recipient Name must not be null
MC_2005 Null when the Construction Start Date . .
. when the Construction Start Date is not null.
is Not Null.
When Solicitation Date is greater than
MC 2106 current/system date then Prime Prime Contract Recipient Name must not be null
- Contract Recipient (Company Name) when Contract Award Date is not null.
must be null.
The Prime Contract Recipient t .
e rrime Lontrac ec.|p|en mus Prime Contract Number must not be null when
MC_2007 not be Null when the Prime Contract . . . .
. Prime Contract Recipient Name is not null.
Number is Not Null.
When Award Date is greater than
MC_2103 current/system date then Prime
. . Contract Number must be null.
Prime Contract Prime Contract -
When Award Date is greater than
Number Number .
current/system date then Prime
MC_2105 .
- Contract Recipient (Company Name)
must be null.
Prime Contract Number must not be .
. . Prime Contract Number must not be null when
MC_2009 Null when Construction Start Date is .
Contract Award Date is not null.
Not Null.
riginal Contr mpletion Date m
Original Original Contract Original Contract Completio ate' 'ust be
. . MC_xxxx greater than or equal to the Original
Completion Date Completion Date . .
Construction Completion Date.
. Current Contract Completion Date must be
Current Completion | Current Contract 2
. MC_xxxx greater than or equal to the Contract Award
Date Completion Date
Date.
Original Contract Original Contract Original Contract Amount must not be null when
MC_xxxx .
Amount Amount = Contract Award Date is not null.
Current Contract Current Contract MC 3000 Current Contract Obligation Amount must be
Obligation Obligation Amount = greater than or equal to zero when not null.
Remarks Contract Remarks NO BR

Expenditures Data As Of Date must be in
MM/DD/YYYY format.
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Original Data

Data Element

Business Rule

Section Current Business Rule Text Revised Business Rule Text
Element Name Name ID
EXPENDITU A iation Fiscal Y t not b Il wh
RES MC_xxxx Project Fiscal Year must not be Null. I e e el el mus. not be nuftwhen
Contract Award Date is not null.
Appropriation Fiscal Year must not be earlier
Fiscal Y Appropriation MC_xxxx than 2006 or greater than five years
Iscal Year Fiscal Year corresponding to the FY of the system date.
The system shall allow the user to pick . . .
A F 'Y YYYY
MC_2077 a four-digit year for Project Fiscal Year ppropriation Isfc:rmzir Rl
starting from 2006 forward. (200.4.2) :
The value provided for the Project
o Component picklist on the web form NOTE: This is actually the Project Sponsor
Appropriation . .
Component MC_2074 must equal the values in the reference Component Name. No need for this Data
Component Name . .
tables that contain organization Element.
names and codes maintained in DAIS.
When Appropriation Fund Type is Not L.
MC_2050 Null then Use of Funds must not be Appropriation Fund Type Nar.ne must not be null
Null when Use of Funds is not null.
Appropriation Fund Type must equal
one of the following: Planning and
Design, Unspecified Minor Military
MC 2051 Construction, Military Family Housing Appropriation Fund Type Name must contain a
- 0O&M, Oversees Contingency value from the pick list in DAIS when not null.
L L Operations, Host Nation Support,
Appropriation Fund Appropriation American Recovery and Reinvestment
Type Fund Type Name Act, Base Realignment and Closure.
MC 3000 Appropriation Fur'md Typ<.e Name m}Jst not be null
- when Expenditure Fiscal Year is not null.
The system shall provide the following
picklist values for the Appropriation
Fund Type: Major Construction, P &
[ICR2052 D, MFH Improvement, MFH O&M,
UMMC, OCO, HNS, ARRA, BRAC.
(200.4.6)
Use Of Funds Use Of Funds
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Business Rule

Revised Business Rule Text

SYSTEM

MilCon Project
Unique Identifier
(MPUID)

MC_2092

Section Original Data Data Element Current Business Rule Text
Element Name Name ID
Appropriated Amount for a specified
Fiscal Year must not be Null when
. Aggregated Appropriation Fund Type is equal to .
ASTICIT Appropriated MC_2059 'Planning and Design', 'Unspecified Aggregated Approprlgted Amount must not be
Amount . . . null when Appropriation Fund Type is not null.
Amount Minor Military Construction' or
'Military Family Housing Operations
and Maintenance'.
Current Obligated Amount per Fiscal
Year must be provided for 'Planning .
Current Obligated Aggrega'fed and Design', 'Unspecified Minor Aggregated Current ObI_|ga.ted Amount m_ust not
Current Obligated MC_xxxx o - . be null when Appropriation Fund Type is not
Amount Construction' and 'Military Family
Amount . . null.
Housing Operations and
Maintenance'.
Current Expenditure Amount must be
Current Aggregated provided p.er IF|s|caI Year‘ for Pltannmg Aggregated Current Expenditure Amount must
. Current and Design', 'Unspecified Minor L. .
Expenditure R MC_xxxx o - . not be null when Appropriation Fund Type is not
Expenditure Construction' and 'Military Family
Amount . . null.
Amount Housing Operations and
Maintenance'.
Expenditure NO BR

Remarks
Remarks
When a unique combination of a

Project Number and Project
Component exists without an
associated MPUID, then an MPUID
must be assigned. (500.2.2 re-
worded)

An MPUID (MilCon Project Unique Identifier)
must be assigned for every unique combination
of Project Number, Project Sponsor Component

Name and Project Fiscal Year.

MilCon-Internal

MC_2102

'Fiscal Year', 'Component', and 'Fund
Authorization' combination may
contain one or more associated rows
for 'Use of Funds', 'Appropriated

Amount', 'Current Obligated Amount’,

'Current Expenditure Amount', and
'Remarks'
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Original Data

Data Element

Business Rule

Section Current Business Rule Text Revised Business Rule Text
Element Name Name ID
Only Users that have the Submitter
role, and are members of the Only Users that have the Submitter role and are
MilCon-Internal MC_2093 Servic?/Agen.cy Organizatign group members Pf the S.ervice/Agenc.y Organization
associated with those Projects are group associated with those Projects are allowed
allowed to Update the record for that to Update the record for that MPUID.
MPUID.
In an XLS Upload Submission, there
MilCon-Internal MC_2094 can be zero rows in the Details
worksheet.
The State or Country Primary Subdivision Code
MilCon-Internal MC_2107 From Danielle - Warning Message and Country Code combination for the Real
Property Unique Identifier must be valid.
The State or Country Primary Subdivision Code
MilCon-Internal MC_2108 From Danielle - Warning Message and Country Code combination for the Real
Property Site Unique Identifier must be valid.
The Real Property Unique Identifier and Real
MilCon-Internal MC_2109 From Danielle - Warning Message Property Site Unique Identifier combination

must be valid.
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